
 

 

M E M O R A N D U M 
 

TO: West Lafayette Redevelopment Commission  
 
FROM: Ed Garrison, Engineering Assistant 
 
DATE: December 16, 2015 
 
CC: Doug Payne, Street Department 
 Judy Rhodes, Clerk-Treasurer 
 Dave Buck, Public Works Director 
 
SUBJECT: Cumberland Ave. – Phase III 
 
 CHANGE ORDER NO. 9 

 

 
Upon review, it is my recommendation that the West Lafayette Redevelopment 
Commission approve Change Order No. 9 to the Cumberland Ave. – Phase III 
Project.  This change order is necessary to adjust the contract amount for the 
difference in final quantities from the contract as well as add new items for work 
completed. 
 

SUMMARY 
CHANGE ORDER No. 1: 
Quantity Adjustments  
 Existing Items Add and Deduct $ 140,546.71   DEDUCT 
 Items Still Under Review $   16,211.62 ADD 
 
Additional Work 
 Substantial Completion Bonus per Contract $   50,000.00 ADD 
 Avondale Neighborhood Resurface $   88,000.00 ADD 
 Arbour Court Patch / Resurface $   36,800.00 ADD 
 Bristol Court Patch / Resurface $   40,000.00 ADD 
 Sewer Reconstruction @ Light Poles $   15,612.30 ADD 
 Double Sided Street Sign Material Cost $        535.00 ADD 
 Handhole Adjust to Grade $        215.00 ADD 
 Covington Closure in Avondale (not to exceed) $   17,500.00 ADD 
 Structure at Crimson Court (not to exceed) $     7,500.00 ADD 
 
 TOTAL $ 131,827.21 ADD 
  

 



Cumberland Ave., Phase III 
 

CITY OF WEST LAFAYETTE 
 

CHANGE ORDER No. 9 
 

Original Contract Sum: $ 4,800,642.21 
 
Net Change Authorized by Previous Change Orders: $    578,471.53 
 
Adjusted Contract Amount: $ 5,379,113.74 
 
Change Order No. : 9 $    131,827.21 
 
New Contract Amount: $ 5,510,940.95 

 
 
We hereby authorize the above change order to be made a part of the original 
contract as referenced, on this 16th day of December, 2015. 
 
CONTRACTOR: West Lafayette Redevelopment  
  Commission  
 
 
______________________________ ______________________________ 

Bryan Cauley  Lawrence T. Oates, President 
Milestone 
  
 ________________________________ 
 Stephen B. Curtis, Secretary 
 


